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Cable Band Bolting

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Cable wrapping punch-list work
- CCO-291work for replacing cable band (CB) bolts

Today I was inspecting Roger Ruiz’s crew on Cable wrapping punch-list work, & Tony Costa’s crew on
CCO-291 work. See the diaries of L. Woo, S. Soheilifard, & A. Iranmenesh for additional details of Cable
field work.

- I arrived at the pier-7 office at 07:00, & spoke with Roman Granados about current field work until 07:30.
- At 07:40, I arrived on the bridge.

CCO-291 work for replacing CB bolts:
- Tony Costa, Casey Lux, Ryan Evancheck, Robert Larue, & Augie Solis each worked 5 hours on this CCO
today. Favco operator Nick Shafer worked 1 hours on this CCO today.
- Equipment: the Favco crane was used for about 1 hour on this CCO today, & was idle for another 4
hours.
- Prep work was being done to get ready to remove & replace the CB bolts.
- The hand rope cables have previously been tensioned with attachments. However, these will need to be
moved at PPs 40 & 44 to replace the CB bolts.
- Crosby clamps (saddles on both sides of the clamps) were attached to the hand rope cables just downhill
of the CBs at PPs 40 & 44.
- New anchorage points were established between the Crosby clamps on the hand rope cables & the
Tower saddle. They used 3 ton come-alongs on the temporary anchorages.
- Lights were removed from PPs 40N & 40S.
- The inner stanchion posts were removed from PPs 40N, 40S, 44N, & 44S.

Note: After working on this CCO work, Tony’s crew spent the rest of the shift removing portions of the
temporary erection tower.

Other work:
- Today, I did punch-list inspection of the Cable wrapping on the South main-span. Roger Ruiz’s crew was
adding Cadwelds & chamfering the edges of Cadwelds based on the punch-list compiled from earlier
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inspections.
- I came along behind Roger’s crew after they did the work to make sure they did not miss any items.
- Today I bought off the wrapping bays from PP 68S to PP 92S.

Also, I did some punch-list inspection of the Cable wrapping on the North main-span. I started to compile
a punch-list for the items that need to be corrected.

- At 17:15, I left the bridge.
- From 17:30 until 18:00, I reviewed extra work orders for CCO-291 received from ABF Engineer Ankur
Singh. I agreed with the hours, & signed the extra work order.
- From 18:00 until 18:30, I spoke with Warren Collins & Bob Brignano about the CCO-291 new bolts &
extensometer measurements.
- From 18:30 until 18:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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